
May 5, 1953

To: Mro Jo J« Yfinh Jro

Prom- Do Mo Charleson Jro

Subject: Monthly Progress Report - Dry Dock and Dredging

The report of activities at the Drydocks and in the Dredging
j for the month of April 1953 is as follows:

Sto Johns Drydocks

Noo 1 drydock was occupied 687 hours 48 minutes out of a
possible 720 hours or 95o52$ of the total time,

Berthage spaces at Sto Johns were in use 3« 25% of the total
possible foot days,

Work accomplished at Sto Johns Drydock in addition to regular
maintenance included the following:

Three Dock Attendants were transfeifed to Swan Island to attend
No. 2 drydock «

Patterns and other materials are still being moved from Sto Johns
to Swan Islando

Swan Island Drydocks:

Navy dock (YFD-69) was occupied 194 hours 05 minutes or 2
of the total time»

No. 2 drydock was occupied 230 hours 09 minutes or 3l»97^ of
the total time»

Berthing spaces at Swan Island were in use 49»22^ of the total
possible foot days0

The following work was accomplished at the Swan Island Drydocks
during the month:

1 Drydock YFD-69 was moved to its new location using the Steamer
"Portland" and Tugs "Manzanillo" and "James W11 The movement was made on
April7th. and the first ship went on the dock, in its new location on April
20th.

2 It was found that the camel spud guides interfered with the
mooring lines from ships as the guides projected several feet above the
level of the pier deoko These guides were cut off even with the pier deck
by Port force So



May 5, 1953

To; Mro Jo Jo Winn Jro

From: Do Mo Charleson Jr0

Subject: Monthly Progress Report - Dry Dock and Dredging Depto

The report of activities at the Drydocks and in the Dredging
Dept., for the month of April 1953 is as follows:

Sto Johns Dry dock t

Noo 1 drydock was occupied 687 hours 48 minutes out of a
possible 720 hours or 95,52% of the total time<>

Berthage spaces at Sto Johns were in use 3o 25% of the total
possible foot days,

Work accomplished at Sto Johns Drydock in addition to regular
maintenance included the following:

Three Dock Attendants were transfs^ed to Swan Island to attend
No. 2 drydock.

Patterns and other materials are still being moved from Sto Johns
to Swan Island.

Swan Island Drydocks;

Navy dock (YFD-69) was occupied 194 hours 05 minutes or 27,06%
of .the total

Noo 2 drydock was occupied 230 hours 09 minutes or 3l<,97$ of
the to tal time o

Berthing spaces at S-wan Island were in use 49o22$ of the total
possible foot dayso

The following work was accomplished at th® Swan Island Drydocks
during the month:

1 Drydock YFB-69 was moved to its new location using the Steamer
"Portland" and Tugs "Manzanillo" and "James W11 The movement was made on
April7th, and the first ship went on the dock, in its new location on April
20th»

2 It was found that the camel spud guides interfered with the
mooring lines from ships as the guides projected several feet above the
level of tho pier deck» These guides were cut off even with the pier deck
by Port forceso



Monthly Progress Report (continued)

Swan Island Dry docks

3 A railing was installed across the face of the sea wall,
4 A fence was installed,, at a cost of |2P939070 which enclosed the

yard area0 Port Employees dug the holes for this fence by agreement with
Cyclone Fence Co., the installers<>

5 Several small buildings not needed in the new arrangement at the
drydock were remoTed to an a'r.e'a' near sub station "B"

6 Building 80„ Dockmastars control house and a toilet building were
paintedo

7 The seams of the interior bulkheads of No. 1 and No. 2 pontoons
of No,, 2 dry do ok were oaulkedo

8 Stairways were repaired on No» 2 drydocke
9 The installation of lighting equipment on No- 2 drydock was.

completed..
10 Approximately 80 snag piling were removed from the drydock slip

next to Way No<> 4 The Launch "Callapooya" and the DW 10 diesel tractor
were used to pull the pilingo

11 General sweeping of the yard area, straightening up and cleaning
up took place during the month and is continuing.

12 Launch "Callapooya" was lifted out on outfitting dock - replaced
three rotten planks and painted hullo

The following dockings and undockings took place during the month:

Docking Date Date
Number Docked Wames of Vessels Undo eked

5367 (3/27) USS LSM 118 4/9 I
5370-273 (3/31) S/S William H. Wilmer 4/4 N
8371 4/2 S/S Java Mail 4/4 2
5372 4/4 S/S Volunteer State 4/5 2
5373 4/6 Tug Robert Gray 4/9 1
5374 4/7 Barge PS 91 4/9 2
5375 4/8 Tug Leland Barnes 4/9 2
5376 4/9 Barge $3 4/10 2
5377 4/9 Tug Yukon 4/10 2
5378 4/13 Tag Baker 4/28 1
5379 4/13 Tug J.SoPolhemus 4/17 1
5380-274 4/20 S/S Romulus 4/22 H
5381 4/22 S/S California 4/24 2
5382 4/23 Tug Columbia Queen 4/30 1
5383 4/25 S/S North Beacon 4/26 2
5384-275 4/28 Tug Yukon 4/29 N
5385 4/29 M/S Saipan 2
5386-276 4/29 S/S Sea Gale N
5387 4/30 USS LST 1142 1

All drydocks were occupied at the end of montho



Page 3

Monthly Progress Report ( continued)

Dredge "Clackamas"

Engine Room

1. Built up cutter shaft, installed new cutter bearings and in-
stalled cuttero

2. Built up -worn spots in pump casing, liners and impellers with
hard facing welding rodo

3o Assembled pump, .--
4o Timed all engine So
5o Test run performed on all engines to check for gasket leaks etc0

Deck Department

lo Moved supplies and bridge crane from Sto Johns dock to Swan Island
using Launch "Callapooya" and No. 5 Barge- (this -work for drydock pLant)

2. Spot painted lower deck house, painted deck drain, pipes and started
to paint smokestack.

3o Top deck spotted with "laeotex" ( a tar like material) in attempt
to stop leakso

4o Dredge pipe line towed to upper end of Swan Island near dredging
site and anchored untill Dredge arrives,.

Shore Crew

The work of installing the pipe line from a landing near Quaker
Oats Goo to the initial discharge point below the Frsightliner Terminal
is almost finishade,

Marine Supto


